

## MRC London Institute of Medical Sciences (LMS)



### CONSTRUCTION UPDATE

In this period the off-plot drainage works has continued and we have completed the northern section, manholes 1 to 3, adjacent to the Energy Centre. We have reinstated the concrete over-site and will be returning the CBRE containers back to their original positions off the site. This is all in readiness for the works to commence of removing the existing cyclotron base in the northern section of the site.

Further preparation for these works has been to relocate the temporary road across the site to Position 3 to maintain access to the nitrogen tank. The new route will be in operation from today, 6th December 2019.

Also in the period we received permission to commence works for the site haul road within the Ark Burlington Danes Academy (ABDA) playing field and Linford Christie Stadium. We have erected temporary hoarding and installed the supporting posts for the decorated hoarding.

The ABDA hoarding will be ready for the school artwork to be applied from 16th December 2019.



### UPCOMING WORKS

In the next reporting period, the removal of the existing subterranean cyclotron concrete base is programmed to commence. This will be to the northern section of the site and will be suitably barriered off from the road access areas. For the realigned drainage and HV cable diversion to the southern end of the service road, further suction excavation works will be carried out to carefully expose the cable jointing area to allow cable jointing and manhole positions to be accurately plotted and agreed.

We will issue a further newsletter before the Christmas shutdown period and we will be distributing emergency contact numbers within it.

Please contact the site team should you have any questions regarding the works.

**Stuart Yates**  
Project Director  
07584 408513

**Tom Murphy**  
Senior Site Manager  
07740 488819

**Project email**  
MRCLMS@walterlilly.co.uk

