

MRC London Institute of Medical Sciences (LMS)



CONSTRUCTION UPDATE

In this period we have completed the removal of the existing heavily reinforced concrete crane base.

We have set up the temporary road across the site using heras fencing which will allow continued vehicular access through to the north end of the service road and to the Energy Centre. This route will be adapted to suit as the drainage works progress down the service road towards the Commonwealth building.

We have also set up the on site welfare canteen and drying room accommodation in advance of the commencement of the off plot services diversions.

UPCOMING WORKS

In the next reporting period, the drainage diversion works will commence with the initial operation being to form a new manhole over the existing drain run. This will allow the new drain runs to be constructed upstream and downstream prior to the sewer connection being transferred into the new runs once they are complete and operational.

We will also be installing a blanking off hoarding to the eastern door entry into the Wolfson building, in advance of the adjacent access steps and road kerbs being removed to allow for the drainage and HV cable diversion works.

CONTACT US

If you would like to get in touch, you can communicate with the site team using the contact details below:

Key site contacts

Stuart Yates, Project Director - 07584 408513

Tom Murphy, Senior Site Manager - 07740 488819

Project email

MRCLMS@walterlilly.co.uk

Walter Lilly Head Office

Knollys House

17 Addiscombe Road

Croydon

CR06SR

T: 020 8730 6200

W: www.walterlilly.co.uk

