

MRC London Institute of Medical Sciences (LMS)

CONSTRUCTION UPDATE

Piling operations have progressed very well during this period with 275 piles completed across the site out of a total of 352. At the current rate of progress, the piling works will swiftly be completed - and the rig will be removed from site by the end of this week (week ending 28 June 2020).



The crane base works are on target for the crane delivery on the weekends of 4 and 11 July 2020. There is a considerable amount of rebar, which form a cage to reinforce the concrete and allow the cast-in crane anchor that the cranes are connected with, to be tied down when they arrive on site.

In this period we have also successfully completed the re-routing of the unplotted water main pipework in the south west corner of site.



A new trench was excavated outside our future working area, in which a new 4" MDPE pipe was laid. Before the existing pipe was disconnected, a 2" bypass pipe was installed that ensured the flow of water was maintained whilst the diversion took place.

Now that this pipe has been moved out of the way, we have completed the piling mat installation to allow the piling works to be completed on time.

UPCOMING WORKS

Once the pilers remove the rig and their equipment from site, Getjar will commence the excavation for the under slab service installations and ground floor concrete slab works. This excavation will progress from the northern end of the site working southwards, with the materials being removed being recycled to help form the remaining part of our haul road in the northern part of the site.

CHARITY UPDATE

Our Traffic Marshal, Bogdan, whom some of you will know from managing our entrance gate, is taking part in a charity event on Sunday 21 July 2020.

Bogdan and around 30 others will be running 150km collectively in Hyde Park. Their aim is to raise £5,000 for Saint Joseph's Home for Children back in his native Romania, where eight nuns look after 150 orphaned children who come from disadvantaged backgrounds. To support Bogdan with this great cause or to learn more, please [click here](#).





SUPPLY CHAIN IN THE SPOTLIGHT

Briggs & Forrester are the appointed M&E engineers on the project and will be carrying out the large scope of services work required to make this building a success. They have established themselves as a leading player in the building services market, providing a range of engineering design, consulting, installation and maintenance services to the construction industry. Briggs & Forrester have an unwavering commitment to achieving 'Excellence at Every Level'.

A commitment to sustainability is their focus now more than ever. The past year has seen many beneficial changes across the Briggs & Forrester business and they have worked hard to embrace new innovations and strategies in order to reduce their environmental impact. Over 2018 and 2019, they saved 1712 TCO₂ of carbon across the Group.

They remain committed to the health and safety initiative, 'OUR Safety', which underpins their clear objectives to improve health, safety and environmental performance throughout the Group. In 2020, Briggs & Forrester have been awarded with two awards from RoSPA for demonstrating high health and safety standards.

Their focus is set on achieving their values and their vision, building on their strengths to continue delivering an excellent service.



Briggs & Forrester
GROUP LIMITED

CONTACT US

Please contact the site team should you have any questions regarding the works.

Stuart Yates - Project Director
M: 07584 408513

Alex Clark - Project Manager
M: 07909 521786

Project email
MRCLMS@walterlilly.co.uk

www.lbhf.gov.uk/planning. Reference number 2018/03667/FUL

Knollys House, 17 Addiscombe Road, Croydon CR0 6SR
020 8730 6200 | www.walterlilly.co.uk



Registered site
www.ccscheme.org.uk