

MRC London Institute of Medical Sciences (LMS)



CONSTRUCTION UPDATE

In this period we have fixed the first cladding panels to the north elevation of the building, having completed the concrete pours to the top floor level. We have also completed the installation of the south core stairs, and are now installing the pre-cast stair and are concreting to the north stair and lift core overruns.

The steelworker, ASME, has commenced their on site pre-installation welding work ready to start on site later this month.

The scaffold has progressed up to the eighth floor on all elevations, closely followed by the monarflex sheeting and the cladding support framework. The board is now being fitted on the sixth floor.

Internally, work is continuing on all floors. Today, 16 March, the screeding has been completed to the fourth floor, and the partitioning will start next week. The partition

studwork is now up to the third floor and is being boarded on the second floor, with installation of the high level services continuing on the first floor.

On the ground floor, services are being installed on the mezzanine slabs over the fire corridors, which allow the services from the plantroom to connect to ancillary rooms. All the main plantrooms on the ground floor are quickly being filled with ductwork, pipework and electrical cabletrays.

UPCOMING WORK

Now that the shuttering is struck, we will extend the hoist up to the roof in the next phase. Services will continue up the risers and in the plantrooms. Screeding will commence on the fifth floor whilst the partition studwork and façade boarding will also continue onto the next floors.



SAFETY AWARD

Walter Lilly are always looking for ways to promote a safe working environment on our sites. We present a Safety Award on a monthly basis to members of the MRC LMS site team who show an exceptionally safe and positive attitude whilst carrying out their duties. The safety award comes with £50 of Amazon vouchers to incentivise all team members to put safety first. This month we are pleased to recognise Afeba Williams from Argus Fire (BFES).

It was noted by Walter Lilly that Afeba has a good attitude and is always proactive where Health and Safety is concerned.

'Afeba's attitude towards H&S on site is brilliant; he is conscientious and respectful to all trades and is an asset to his company and the project.'

- Briggs & Forrester Engineering.

CONTACT US

Please contact the site team should you have any questions regarding the works.

Stuart Yates - Project Director
M: 07584 408513

Alex Clark - Project Manager
M: 07909 521786

Project email
MRCLMS@walterlilly.co.uk

www.lbhf.gov.uk/planning. Reference number 2018/03667/FUL

Knollys House, 17 Addiscombe Road, Croydon CR0 6SR
020 8730 6200 | www.walterlilly.co.uk

