

## MRC London Institute of Medical Sciences (LMS)



### CONSTRUCTION UPDATE

UKPN continues to progress with the cable pulling from our site boundary, with progress up to Du Cane Road planned for this weekend.

At roof level, the first layer of roofing membrane has been installed with the capping sheet following behind. The atrium rooflight framework is being installed with the glass due to be lifted into place next week. The North Mezzanine plant deck's roofing is now complete and the cladding is being installed, after which the data centre chillers will be crane lifted into place. Once the roofing membrane installation has advanced far enough and is protected, we will be erecting scaffolding around the chimneys to install the flues internally and the cladding to the facades.

The cladding installation is installed from levels 1 to 7 and level 8 is progressing well. The scaffold striking sequence

on the facades of the building is due to commence at the end of September. This is a coordinated sequence of operations between the scaffolders and the cladding team where the scaffold is struck in sections followed by the cladders completing small areas of work where the scaffold has been tied back to the building.

The eighth floor plant room is progressing well, with high level electrical and mechanical services being installed.

The M&E and dry lining works continue to be coordinated on levels 1 to 7 with ceilings and plastering commencing on level 2 and 3 with level 4 to follow thereafter. We are integrity testing rooms on the first floor that will again allow ceiling works to commence in the next period. The screeders have completed their work to the floors ready for future latex and floor laying to proceed.





## ENVIRONMENTAL UPDATE

The Walter Lilly Garden is once again in full bloom with wild flowers and a vegetable garden growing tomatoes, peppers, chillies, parsley, carrots, aubergines and radishes!



## CONTACT US

Please contact the site team should you have any questions regarding the works.

**Stuart Yates - Project Director**  
M: 07584 408513

**Alex Clark - Project Manager**  
M: 07909 521786

**Project email**  
MRCLMS@walterlilly.co.uk

[www.lbhf.gov.uk/planning](http://www.lbhf.gov.uk/planning). Reference number 2018/03667/FUL

Knollys House, 17 Addiscombe Road, Croydon CR0 6SR  
020 8730 6200 | [www.walterlilly.co.uk](http://www.walterlilly.co.uk)

